EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:
Amendment No. 1 to the Briefing COUNCIL BILL #
Professional Services Proposed Action Originating Department Public Works
Agreement with Reid Consent Contact Person Amie Roshak, PE
Middleton, Inc. for additional Action Phone Number 425-257-7249
engineering services on the First Reading FOR AGENDA OF March 2, 2016
PSO6 Reroute Project Second Reading
Third Reading
Public Hearing
Budget Advisory Initialed by:
Department Head
CAA 3 E
Council President
Location Preceding Action Attachments Department(s) Approval
Port of Everett property ~ Professional Services Amendment No. 1 Public Works, Legal
west of Bond Street Agreement, signed
October 13, 2015
Amount Budgeted $790,000
Expenditure Required $19.470 Account Number(s): UP- 3583
Budget Remaining $594,921
Additional Required -0-

DETAILED SUMMARY STATEMENT:

Reid Middleton is providing survey, structural and civil engineering services for the Puget Sound Outfall No.
6 (PSO6) Reroute project. Amendment No. 1 provides for additional services including geotechnical
explorations and testing of soil and water samples taken along the new pipeline route. The testing will look
for the presence of contaminants in the samples, which will determine how excavated soils can be disposed
of during construction.

Previously authorized expenditures for the project include $175,609 for survey, structural and civil
engineering services. Total expenditures requested to date, including this request for additional services, are
$195,079. This is an additional amount of $19.470.

The Port of Everett is the landowner and has agreed to equally split the cost of construction and consultant
fee for this repair. The City’s actual share of this additional expenditure will be $9,735.00

RECOMMENDATION (Exact action requested of Council):

Authorize the Mayor to sign Amendment No. 1 to the Public Services Agreement with Reid Middleton, Inc.
for additional engineering services on the PSO6 Reroute Project for an additional amount of $19,470.



AMENDMENT NO. 1
TO
AGREEMENT FOR ENGINEERING SERVICES

PSO6 Reroute Project

WHERFAS:

Reid Middleton, Inc. entered into an Agreement on October 13, 2015 to perform
engineering design and construction services for the PSO6 Reroute Project for the City of
Everett (“City™);

© The City desires to amend this Agreement by adding to the scope of services in order to
perform the final engineering design and construction services and Reid Middleton, Inc.
is willing to amend the agreement.

NOW, THEREFORE, Reid Middleton, Inc. and the City do hereby agree:

The Agreement and the terms and conditions therein shall remain unchanged
other than those conditions and exhibits listed below; ‘

Section 4: Modify Paragraph D, which describes the maximum total
compensation, by inereasing the total maximum compensation by $19,470. Delete the
existing sentence and replacing with the following sentence:

“Total compensation, including all services and expenses, shall not exceed a
maximum of One hundred ninety five thousand and seventy nine dollars
($195,079).” '

Amend the previous Exhibit A; Scope of Services, and HExhibit B; Project Hours,
" Expenses and Fee Estimate, by adding the following items: :

Exhibit Al; Scope of Services, and
Exhibit B1; Project hours, Expenses and Fee Estimate
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I WITNESS WHEREOF, g pérties hereto have sxecuted ihis Amendmentas of the

day-and year written below:

Gityof Everets, Washington

By

Ray Stephanson, Mayor

AT

Sharon Marks, City Clerk

Tiate:

Reiil Middlety, Tng:

By:_“ iy,

Ban C; Mcdn

it {101k
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APPROVED AS TO FORM!

Tames D, Tles, City Atforney

Dt




Exhibit A-1
Scope of Work
PSO6 Reroute Project

Task 1 — Additional Geotechnical Services

Objective E

1. Provide sampling and testing of water and soil samples collected on-site.

Reid Middleton Services
1. Manage subconsultant
2. Provide information to subconsultant as requested.

Geotechnical Engineer Services
Shannon and Wilson and their subconsultants will provide geotechnical services.
- Provide testing of soil cuttings from the monitoring well installation.
Mark the geoprobe locations and perform a private locate for underground utilities.
Three (3) Geoprobe explorations will be performed to a maximum depth of 20 feet or
refusal with the use of a direct push truck and a Shannon & Wilson representative will be
onsite to log and sample each of the explorations. Proposed geoprobe exploration
locations are shown on Figure 1.
5. Cuitings from the geoprobe explorations will be drummed and [eft on site pending the
results of analytical testing.
8. A total of five (5) soil samples and one (1) water sample will be collected and submitied
for analytical testing.
7. Once the analytical results are received, review the results and provide a summary to be
included as an appendix to the Geotechnical Engineering Report.
8. Retrieve and dispose of drums after testing is complete.

Task 2 — Additional Services

e

Objective
1. Provide additional as-yet-defined services as requesied by the City.

Reid Middleton Services
1. i is difficult to accurately anticipate all the issues that may arise during the development
of the project. This task establishes a contingency fund for unidentified and
unanticipated work. _
2. This task is specifically designed to allow payment to Reid Middleton under this contract
for changes in the scope of work which the City determines fo be necessary. The funds
included in this task cannot be utilized without written approval from the City.

Client Responsibilities
1. When identified, authorize additional services in via email and/or in writing.



Assumptions
1. Five thousand dollars ($5,000) is established for additional services.

Deliverables
1. To be determined.
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CITY OF EVERETT - EXHIBIT B-1 Date: 11-Feb-16
PROJECT HOURS, EXPENSES AND FEE ESTIMATE
feshs HOURS FOR EACH TASK (Whole Hours Only)
Direct Salary
Labor Category Hourly Rates, Task 1 Task 2 Task 3 Task 4 Task5 | Tasks | Total Cost
(§$.cC)  |Additional| Additional Hours
Geotech | Services

1 | SE - Principal Engineer $ 68.30 i - 3 -

2 |SE - Sr Engineer $ 52.95 2 218 106

3 | SE - Project Engineer $ 41.25 2 218 83

4 |SE - Design Tech § 39.60 - 5 u

5 |SE - Sr Tech Writer ] 37.40 - 3 =

6 | SE - Project Administrator [ 31.85 2 215 64

7 - 3 -

8 - B <

9 - 3 -

10 - 13 &
11 = $ =
i2 T 8§ s
13 - Is -
14 - I3 -
15 = $ =
16 | Staff - |5 2
17 | Staff ~ |5 2
18 |Staif - 3 “
19 | Staff = 3 -
20 | Staff 13 2
Total Task Hours 6 0 0 0 0 0 [
Subtotal Direct Salary Cost (DSC), $ 1252 0 0 0 o} 0 3 252
Overhead on DSC (Indirect cost) @, % ] 213.30% 538 0 0 0 0 0 $ 538
Total Labor Cost, $ 790 0 0 0 0 [§ g 780 |
Task 1 Task 2 Task 3 Task 4 Task 5 Task 6
Expenses, § : Additional | Additional i s Expenses
_ Geotech | Services ¥

1 |Additional Service Allowance 5,000 5 5,000

2 |Expense $ A

3 |Expense $ -

4 |Expense $ B

5 |Expense $ #

6 |Expense $ -

7 |Expense $ -

8 |Per Labor Hr. Tech. Charge | 0 0 [i] 0 0 0 $ 5
Total Expenses, $ 0 5,000 0 0 0 0 5 5,000
TOTAL LABOR AND EXPENSES 790 5,000 0 0 0 1] $ 5,790

Task 1 Task 2 Task 3 Task 4 Task 5 Task b
Subconsultant Expenses, $ Additional | Additional Sub Expenses
Geotech | Services :

1 |Shannon and Wilson 12,953 $12,853

2 |Subcoensultant - $0

3 |Subconsultant $0

4 |Subconsultant $0

5 | Subconsultant $0

5 |Subconsultant 30

7 |Subconsultant $0

8 |Subconsultant $0
TOTAL SUBCONSULTANTS 12,853 [] 0 0 0 0 $12,953 |

Subconsultant Admin Mark-up, % | 5.00%) 543 0 0 0 0 0 $648

Subtotal Cost by Task 14,391 5,000 0 i] 0 0 $ 19,391

FeefProfit (as % of Total DSC & Overhead) 10.00% T 0 o] 0 0 0 $ 79

Next Year's Labor Escalation® ] 0.00%| 0 0 0 o} 0 0 $ -

- Task 1 Task 2 Task 3 Task 4 Task 5 Task 6
_ Additional | Additional Tofal
TOTAL ESTIATED COST AND FEE, § Gootech | Services
14,470 5,000 | 0 0 0 0 5 19,470
* Naxt year's labor escalation was calculated assuming :Df the work would be completed next year.
Enter data in yellow & green shadedli i Jcells only. Other formula cells are locked to prevent accidental changes. There Is no passw

[ Overall Project Multiplier s
[ FeelProfitas a % of DSC Only . [ 3138%]

SA1CAammen\UTILITY PROJECTS\UP 3583 PSO6 OUTFALL EMERGENCY\iDO Project Management\110 Consulting Contract\AMENDMENT 1\Everett Exhibit



